To-do list

To be completed by:

Deadline:

Name: Heidi Luna

Date: September 11, 2024

Project 1						
% done	Phase	Start By	Original Due By	Revised Due By	Number Of Days	Notes:
100%	6 Planning	4-Sep-24	4-Sep-24	5-Sep-24	2 days	Emailed professor to see if homework was assigned as group work, response was no so made adjustments to planning schedule Read Chapter 2 and set up mac. Could not connect to VPN so I had to go to IT
100%	Preparation	5-Sep-24	7-Sep-24		3 days	office
100%	Chap 2 Exercies 1-5	7-Sep-24	8-Sep-24		2 days	
100%	Chap 2 Exercies 6-10	8-Sep-24	8-Sep-24		1 day	
100%	Excel Queries (5)	9-Sep-24	10-Sep-24		2 days	
100%	Chap 2 Propositions	10-Sep-24	10-Sep-24		1 day	Selected queries from Single-Table Queries.sql file to create their propostions
100%	6 Paperwork	4-Sep-24	10-Sep-24		6 days	Created a git repository to sumbit work and filled out both to-do lists. Completed and edited notebook for submission
100%	Video Explanation	10-Sep-24	10-Sep-24	11-Sep-24	0 days	Failed to Make Video Explanation due to
100%	6 Submision	10-Sep-24	11-Sep-24		2 days	Extened submission date to ensure video was made but failed to make video so submited work that I had